

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDD's**  
**Agenda**

October 12, 2017, 3:30 PM  
At: Donald W. McIntosh Assoc. office

Phone: 1-877-864-6450  
Code: 933751

- I. Lake Nona Blvd. Phase 3
  - a. LNB Phase 3 / Sanger Road Ph. 3 – Final Certification of Completion.
  
- II. SR 417 Interchange
  - a. Interchange irrigation reconstruction status.
  
- III. GID - Nemours Parkway
  - a. All Sections
  - b. Section 3
  - c. Section 4
  - d. Section 5
  - e. Section 6 & Weller Blvd.
  - f. Section 7
  
- IV. GID – Hartwell Court Extension to proposed Park
  - a. DWMA design and permitting status.
  - b. Revised Capital Improvement Plan.
  
- V. BCID – Nemours Parkway West (Parkway & Helios Drive)
  - a. DWMA design and permitting status for TownCenter section Parkway West.
  - b. DWMA design and permitting status for lift station at TownCenter & SR417
  - c. CFX Right of Entry Application.
  - d. RFQ for traffic report and signal design consultants.
  
- VI. VA Main Entrance
  - a. Proposed traffic signal
  
- VII. MCID – Performance Drive
  - a. Documentation for future purchase of Performance Dr.
  
- VIII. Landscape Maintenance
  - a. Review of current maintenance contracts in BCID, GID MCID & 417 IC.
  
- IX. Landscape Repairs from Hurricane Damage
  - a. Contractors in BCID, GID MCID & 417 IC.
  
- X. New Items Requiring Action by Committee, TDC or others.
  
- XI. CDD consulting agreements / proposals for next Board Meeting
  
- XII. Monthly cost reports from Fishkind for CDD construction projects.
  - a. Monthly reports of balance in Capital accounts.