

**CDD CONSTRUCTION COMMITTEE**

**LAKE NONA CDD's**

**Agenda**

February 15, 2018, 3:30 PM

At: Donald W. McIntosh Assoc. office

Phone: 1-877-864-6450

Code: 933751

- I. Lake Nona Blvd. Phase 3
  - a. LNB Ph 3 / Sanger Rd Ph 3 / Boggy Creek Rd. – Final Completion.
  
- II. SR 417 Interchange
  - a. Interchange irrigation reconstruction status.
  
- III. GID - Nemours Parkway
  - a. All Sections
  - b. Section 4
  - c. Section 5
  - d. Section 6 & Weller Blvd.
  - e. Section 7
  
- IV. GID – Kellogg Ave. & Hartwell Court Extension (Centerline Drive) to proposed Park
  - a. DWMA design and permitting status.
  - b. Revised Capital Improvement Plan.
  
- V. BCID – Nemours Parkway West (Nemours Parkway & Helios Drive)
  - a. DWMA design and permitting status for TownCenter section Parkway West.
  - b. Revised Capital Improvement Plan.
  - c. DWMA design and permitting for Lift Station & Force Main at TownCenter & SR417
  - d. RFQ for traffic report and signal design consultants.
  
- VI. MCID – Performance Drive / Wellspring Drive
  - a. Documentation for future purchase of Performance Dr.
  - b. Landscape Maintenance
  
- VII. MCID – Parcel 15 Roads / Drainage
  - a. Roadways and Drainage.
  
- VIII. BCID – Medical City Drive
  - a. South of Laureate Blvd. for J&J site.
  
- IX. New Items Requiring Action by Committee, TDC or others.
  
- X. CDD consulting agreements / proposals for the 2/20/18 Board Meetings.
  
- XI. Monthly cost reports from Fishkind for CDD construction projects.
  - a. Monthly reports of balance in Capital accounts.