

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDD's
Agenda

June 3, 2021 at 3:30 PM
DWMA Conference Room

- I. All CDD's
 - a. O&M Budgets
 - O&M Budget process for all CDD's.
- II. BCID
 - a. Study in process for additional streetlights on Lake Nona Blvd.
- III. GID – Centerline Drive
 - a. DWMA design & Bid status.
 - Centerline Drive Segment A on hold pending meeting with City to resolve road crossings for Greenlink. Julie to review with City and meeting with City to be requested to finalize road design.
 - Section B, C & D review permitting status
- IV. MCID
 - a. Pond Maintenance
 - TDC to fund.
- V. PECDD – Luminary Blvd.
 - a. Segment 1A
 - Project roadway construction completed.
 - Traffic Signal RFP reviewed for recommendation to Board
 - b. Segment 1B & Force Main awarded.
- VI. New Items Requiring Action by Committee, TDC or others.
 - Prepare for Midtown CDD
 - Contractor RFQ scheduled for May
- VII. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
 - MCID – TBD
 - GID - TBD
 - BCID – TBD
 - PE - TBD