

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDDs

Discussion Items

January 26, 2023, at 3:30 PM

DWMA Conference Room

I. BCID

- a. Traffic Signal at Veterans Way and Laureate Blvd. – Easements & Bid Costs.
- b. Streetlight conduits & streetlights for trails and walks on Lake Nona Blvd.

II. MID

- a. Centerline Dr. – Status of Permits
 - Centerline Construction on Hold.
- b. Electrical Easements & Plans for OUC Conduits in City Park.

III. MCID

- a. Review ownership or O&M for all Monuments.

IV. PECDD

- a. Pearson Ph 2 – Status for Jr. Davis Construction Company,
- b. 1A revisions to pavers for at Ped Crossings.
- c. Revisions to Engineer's Report.
- d. Confirm Landscape Maintenance Contracts are in place and in the Budget.

V. New Items Requiring Action by Committee, TDC or others.

- a. TBD

VI. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.

- MCID – TBD
- GID – TBD
- MID - TBD
- MID - TBD
- BCID – TBD
- PECDD – TBD