

## **CDD CONSTRUCTION COMMITTEE**

### **LAKE NONA CDDs**

#### **Discussion Items**

May 4, 2023, at 3:30 PM

Tavistock Office

#### **I. BCID**

- a. Traffic Signal at Veterans Way and Laureate Blvd. – Roundabout Feasibility Study
- b. Lift Station #9 completed; Force Main alignment finalized.
- c. Roundabouts on Lake Nona Blvd. West.

#### **II. MID**

- a. Centerline Dr. – Construction Bidding for Sections C & D and Board recommendation.
- b. Four-way stop on Kellogg and Centerline installed by TDC.
- c. Update on construction by TDC for OUC Conduits at City Park, Centerline D to E.
- d. Landscape and Irrigation – O&M responsibilities and bidding for MID.

#### **III. MCID**

- a. OUC Lighting at Interchange Monuments.
- b. Update on Performance Dr. Roundabout.

#### **IV. PECDD**

- a. Laureate Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Update on current roadway construction close-outs.
- c. Lift Station G Evaluation.
- d. Landscape and Irrigation – O&M responsibilities and bidding for PECDD.

#### **V. New Items Requiring Action by Committee, TDC or others.**

- a. Approval of proposed O&M Budgets for next fiscal year.
- b. Costs for southern Interchange Ponds finalized for Sale of Ponds to CDD's.
- c. Review of Construction Committee meeting location, schedule, and new members.
- d. Prequalification of additional engineering design consultants for all 5 CDD's.

#### **VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**

- BCID – Kittelson VA Roundabout Study approved 3/21 for \$10,500.
- BCID – Sketch & Description for southern Interchange Ponds.
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD