

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDDs

Discussion Items

April 10, 2025, at 3:30 PM

Tavistock Office

I. BCID

- a. Lift Station #9 / Force Main Construction Status. (LNLC)
- b. LNB Roundabout Construction Status (LNLC)
- c. VA Signal – Installation Status (LNLC)
- d. LNB Landscape Mods/Improvements
- e. Trail Repair Status (Berman)
- f. Landscape RFP

II. GID

- a. Trail Repair Status (Berman)
- b. Discussion of Project Completion
- c. Landscape RFP

III. MID

- a. Centerline Drive Segments C & D Design Status
- b. Trail Repair Status (Berman)
- c. Landscape RFP

IV. MCID

- a. Performance Dr. Roundabout (LNLC)
- b. Trail Resurfacing (Berman)
- c. Discussion of Project Completion
- d. Landscape RFP

V. PECDD

- a. Luminary Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Lift Station G Construction Status
- c. Luminary / Jim Branch Creek Design Status
- d. Centerline H1, H2, H3 design and construction status
- e. Lift Station D design status

VI. New Items Requiring Action by Committee, TDC or others.

- a. Acquisition of Centerline Dr. Segment H1 (Real Property)
- b. Initial Review of O&M Budgets for next fiscal year.

VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD